COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 09/ 2019

ESTI MATE SUMMARY 14: 20: 39
CONTI D: C21978 ESTI MATE NO. 0007 PROG SPEC YR 2005
PCN: 21978-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 117.5 DAYS TINE ALLOW 155 WORK DAYS
R2 WRONG WAY PREVENTI ON PERCENT TIME:  75.81 ORI G TI NE ALLOW 155 WORK DAYS
PROQJECT NO SHER200- 243
R2 WRONG WAY PREVENTI ON
NAVE OF ROAD:
PRQJECT COUNTI ES: PUEBLO EL PASO
LAS ANI MAS HUERFANO
CONTRACTOR:
VORKZONE TRAFFI C CONTROL, | NC PAY PERI OD ENDI NG 07/ 31/ 2019 DATE TI ME STARTED 12/07/2018
1115 FIR STREET DATE LET 10/ 18/ 2018 DATE WORK BEGAN  01/07/2019
DATE AWARDED 11/16/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/07/2018 DATE ACCEPTED
PUEBLO CO 81001  (719)296- 0222 DATE NOTI CE TO PROCEED 12/ 07/ 2018
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 2,156, 314. 75 PARTI Cl PATI NG $ 909, 423. 60 $ 209, 553. 58
AWARD PRQIECT AM: $ 2,083,185.51 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 42.17% TOTAL EARNI NGS 909, 423. 60 209, 553. 58
FUNDS AVAI LABLE: $ 1,246,891.15 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 909, 423. 60 209, 553. 58
TOTAL CLAI MB: $ 0.00 RETAI NAGE -24, 875. 48 -6, 286. 61
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 884, 548. 12 203, 266. 97
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 884, 548. 12 203, 266. 97
OTHER ADJUSTNENTS 0. 00 0. 00
PAYMENT DE s 203,266.97

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00250

202- 00805

202- 00810

202- 00821

202-01130

210- 00810

210- 00815

212- 00006

213-00002

213- 00061

614- 00011

C21978
21978-BI D
SHER200- 243
| TEM
DESCRI PTI ON

ROADWAY

*Renoval of Pavenent Marking

Renoval of Overhead Sign Structure

Rernoval of Ground Sign

Renoval of Sign Panel

Renoval of Guardrail Type 3

Reset Ground Sign

Reset Sign Panel

Seedi ng (Native)

Ml ching (Weed Free Hay)

Mil ch Tackifier

Sign Panel (Cass I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
8, 483. 000
SF
1. 95000
1. 000
EACH
2, 500. 00000
756. 000
EACH
40. 00000
410. 000
EACH
30. 00000
25. 000
LF
25. 00000
78. 000
EACH
250. 00000
267. 000
EACH
45. 00000
0.100
ACRE
3, 500. 00000
0. 100
ACRE
3, 500. 00000
20. 000
LB
50. 00000
3,727. 250
SF

15. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1,112.630
711. 340
1,823.970

0. 000
0. 000
0. 000

322. 000
107. 000
429. 000

226. 000
7.000
233. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

226. 000
2.000
228. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,084. 240
17.190
2,101. 430
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CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 21978-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0007 14: 20: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00012 Sign Panel (Cass I1) 16, 834. 460 8, 095. 630
SF 162. 880 3,135.44
19. 25000 8, 258. 510 158, 976. 32
0065 614-00013 Sign Panel (Class I11) 2,390. 250 291. 250
SF 614. 750 15, 368. 75
25. 00000 906. 000 22, 650. 00
0070 614-00615 Steel Sign Post (W 6x15) 245. 000 39. 000
LF 206. 000 9, 270. 00
45. 00000 245. 000 11, 025. 00
0075 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 49. 000 29. 000
EACH 13. 000 2, 405. 00
185. 00000 42.000 7,770.00
0080 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 956. 000 600. 000
Sl i pbase)
EACH 5. 000 1,525.00
305. 00000 605. 000 184, 525. 00
0085 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 278. 000 106. 000
Sli pbase)
EACH 0. 000 0. 00
395. 00000 106. 000 41, 870. 00
0090 614-03002 Concrete Footing (Type 2) 13. 000 13. 000
EACH 0. 000 0. 00
1, 500. 00000 13. 000 19, 500. 00
0095 614-10015 Over pass Munted Sign Bracket 7.000 0. 000
EACH 2.000 3, 600. 00
1, 800. 00000 2.000 3, 600. 00
0100 626-00000  *Mbbilization 1. 000 0. 600
LS 0. 000 0. 00
133, 735. 00000 0. 600 80, 241. 00
0105 626-01104 *Public Information Services (Tier V) 1. 000 0. 850
LS 0. 050 240. 00
4, 800. 00000 0. 900 4,320.00
0110 627-00009 *Modi fied Epoxy Pavenment Marking(lnlaid) 34. 000 0. 000
GAL 0.720 367. 20

510. 00000 0.720 367. 20



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21978-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0007 14: 20: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 627-01010 *Preformed Pl astic Pavement Marking (Type 1) (Inlaid) 6, 237. 000 0. 000
SF 1, 868. 090 26, 657. 64
14. 27000 1, 868. 090 26, 657. 64
0120 627-02010 *Preforned Pl astic Pavement Marking (Type 11) (Inlaid) 24,601. 000 0. 000
SF 8, 343. 000 126, 730. 17
15. 19000 8, 343. 000 126, 730. 17
0125 627-30405 *Pref ormed Thernopl astic Pavenment Marking 8, 867. 000 1, 549. 360
(Wor d- Synbol )
SF 0. 000 0.00
12. 88000 1, 549. 360 19, 955. 76
0130 627-30407  *Preformed Thernopl astic Pavement MarKking 2, 820. 000 2,244.500
(Wor d- Synbol ) (Spe
SF 24.000 391.92
16. 33000 2, 268. 500 37,044.61
0135 627-30408 *Preformed Thernopl astic Pavenent Marking (Shield) 3, 968. 000 0. 000
SF 0. 000 0.00
28. 80000 0. 000 0. 00
0140 627-30411 *Prefornmed Thernopl astic Pavenent Marking (Xwal k- St op 11, 299. 000 2,152. 000
Li ne
) SF 0. 000 0. 00
12. 60000 2,152. 000 27,115. 20
0145 630- 00000 Fl aggi ng 200. 000 2.000
HOUR 0. 000 0. 00
20. 00000 2.000 40. 00
0150 630-00012 Traffic Control Managenent 150. 000 94. 000
DAY 21.000 6, 300. 00
300. 00000 115. 000 34, 500. 00
0155 630-80341  Construction Traffic Sign (Panel Size A) 75. 000 11. 000
EACH 26. 500 662. 50
25. 00000 37.500 937. 50
0160 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 11. 000
EACH 13. 000 325. 00
25. 00000 24.000 600. 00
0165 630-80343 Construction Traffic Sign (Panel Size C 20. 000 2.000
EACH 0. 000 0.00

25. 00000 2.000 50. 00



CONTI D: C21978 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 21978-BI D ESTI MATE RUN 08/ 09/ 2019
PRQJECT: SHER200- 243 ESTI MATE NO. 0007 14: 20: 39
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-80360 Drum Channel i zi ng Devi ce 24.000 0. 000
EACH 12. 000 120. 00
10. 00000 12. 000 120. 00
0175 630-80364  Drum Channelizing Device (Wth Light) (Steady Burn) 10. 000 0. 000
EACH 0. 000 0. 00
10. 00000 0. 000 0. 00
0180 630-80380 Traffic Cone 400. 000 180. 000
EACH 0. 000 0.00
5. 00000 180. 000 900. 00
0185 630-80415  Advanced Warning Fl ashing or Sequencing Panel (C Type) 60. 000 12.500
DAY 17.500 1, 750. 00
100. 00000 30. 000 3, 000. 00
0190 630-85041 Mobi | e Attenuat or 75. 000 32. 000
DAY 16. 000 4, 480. 00
280. 00000 48. 000 13, 440. 00
0195 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0205 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 2,156,314.75$ 209,553.58% 909, 423. 59

PROJECT TOTAL CURRENT AMI $ 2,156,314.75$% 209,553.58% 909, 423. 59



